COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2016

ESTI MATE SUMVARY 10:13: 33
CONTI D: C20794 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20794-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 28.0 DAYS TI ME ALLOW 75 WORK DAYS
FY16 TRAFFI C SI GNALS PERCENT TI ME: 37.33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHER100- 239
Signal Repl acenent @287 and 10th, 287 and Lamar St., and Fo

NAME OF ROAD:
PRQJIECT COUNTI ES: BROOWFI ELD, REG ON 1 DOUGLAS, REG ON 1
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 08/ 31/ 2016 DATE TI ME STARTED 07/ 25/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 05/ 26/ 2016 DATE WORK BEGAN 07/ 25/ 2016
DATE AWARDED 06/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 07/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 140, 168. 96 PARTI Cl PATI NG $ 329, 469. 86 $ 329, 469. 86
AWARD PRQIECT AMT: $  1,037,908. 13 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28.90% TOTAL EARNI NGS 329, 469. 86 329, 469. 86
FUNDS AVAI LABLE: $ 810, 699. 10 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 329, 469. 86 329, 469. 86
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8,337.59 -8,337.59

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 321,132. 27 321,132. 27

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 321, 132. 27 321,132. 27

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s a21,132.27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20794

PCN: 20794-BI D

PRQJECT: SHER100- 239

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00019 *Renoval of Inlet

0010 202-00033

*Renoval of Pipe

0015 202-00035

*Renoval of Pipe

0020 202-00090

Renoval of Delineator

0025 202-00190

0030 202-00200

*Renoval of Sidewal k

0035 202-00203

*Renoval of Curb and CQutter

0040 202-00206

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 Renoval of Ground Sign

*Renoval of Concrete Median Cover

*Renoval of Concrete Curb Ranp

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 09/ 13/ 2016
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0. 00
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CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10: 13: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 Renoval of Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0065 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
12, 670. 00000 0. 000 0. 00
0070 202- 04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 635. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 77.000 0. 000
HOUR 77.000 12, 628. 00
164. 00000 77.000 12, 628. 00
0080 206- 00100 *Structure Backfill (dass 1) 68. 000 0. 000
cY 68. 000 3, 740. 00
55. 00000 68. 000 3, 740. 00
0085 208-00035  Aggregate Bag 80. 000 0. 000
LF 80. 000 480. 00
6. 00000 80. 000 480. 00
0090 208- 00045 Concrete Washout Structure 3.000 0. 000
EACH 2.000 3,122.00
1, 561. 00000 2.000 3,122.00
0095 208- 00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 3. 000 96. 00
32. 00000 3. 000 96. 00
0100 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 7.000 616. 00
88. 00000 7.000 616. 00
0105 208-00207 *Erosi on Control Managenent 14. 000 0. 000
DAY 4.000 372.00
93. 00000 4.000 372.00
0110 210-00815 Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00

330. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10: 13: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 00866 Reset Fire Preenption Unit and Ti ner 3. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 815. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
3, 815. 00000 0. 000 0. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 335. 000 0. 000
TON 0. 000 0. 00
109. 00000 0. 000 0. 00
0135 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 41. 000 0. 000
TON 41. 000 11, 193. 00
273. 00000 41. 000 11, 193. 00
0140 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 1, 294. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00
0145 503-00018 Drilled Caisson (18 Inch) 20. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0150 503-00036 *Drilled Caisson (36 Inch) 95. 000 0. 000
LF 95. 000 28, 595. 00
301. 00000 95. 000 28, 595. 00
0155 503-00048 *Drilled Caisson (48 Inch) 63. 000 0. 000
LF 63. 000 24, 381. 00
387. 00000 63. 000 24,381. 00
0160 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 86. 000 0. 000
LF 86. 000 8, 600. 00
100. 00000 86. 000 8, 600. 00
0165 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 16. 000 0. 000
LF 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQIECT: SHER100- 239 ESTI MATE NO 0001 10: 13: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 322. 00
6, 322. 00000 1. 000 6, 322. 00
0175 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 502. 00000 0. 000 0. 00
0180 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,905. 00000 0. 000 0. 00
0185 608- 00006 *Concrete Sidewal k (6 Inch) 306. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0190 608-00010 *Concrete Curb Ranp 66. 000 0. 000
SY 0. 000 0. 00
132. 00000 0. 000 0. 00
0195 609-21010 *Qurb and Gutter Type 2 (Section |-B) 41. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 511. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 373. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0215 613-00206 *2 Inch Electrical Conduit (Bored) 3, 436. 000 0. 000
LF 1, 924. 000 25,127. 44
13. 06000 1, 924. 000 25,127. 44
0220 613-00306 *3 Inch Electrical Conduit (Bored) 1, 906. 000 0. 000
LF 1, 906. 000 42,789.70
22.45000 1, 906. 000 42,789.70



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10: 13: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 2 Inch Eectrical Conduit (Plastic) 240. 000 0. 000
LF 108. 000 1,512. 00
14. 00000 108. 000 1,512.00
0230 613-01300 3 Inch Electrical Conduit (Plastic) 216. 000 0. 000
LF 216. 000 4,320. 00
20. 00000 216. 000 4,320.00
0235 613-07000 Pul| Box (Special) 9. 000 0. 000
EACH 0. 000 0.00
874. 00000 0. 000 0. 00
0240 613-07003 Type Three Pul | Box 9. 000 0. 000
EACH 0. 000 0.00
727.00000 0. 000 0. 00
0245 613-07004 Type Four Pull Box 9. 000 0. 000
EACH 9. 000 8, 307. 00
923. 00000 9. 000 8, 307. 00
0246 613-07005 Type Five Pull Box 2. 000 0. 000
EACH 2.000 2,438.00
1, 219. 00000 2. 000 2,438.00
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
17, 041. 00000 0. 000 0. 00
0255 613-13006 Lumi nare (LED) (8500 Lunens) 4.000 0. 000
EACH 0. 000 0.00
555. 00000 0. 000 0. 00
0260 613-80130 Service Meter Cabinet 2. 000 0. 000
EACH 0. 000 0.00
3, 752. 00000 0. 000 0. 00
0265 614-00011 Sign Panel (Cass I) 169. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0270 614-00012 Sign Panel (Class Il) 17. 000 0. 000
SF 0. 000 0.00

28. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10:13: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase)
EACH 0. 000 0.00
424. 00000 0. 000 0.00
0280 614-70150 Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
392. 00000 0. 000 0. 00
0285 614-70336 Traffic Signal Face (12-12-12) 28. 000 0. 000
EACH 0. 000 0.00
448. 00000 0. 000 0. 00
0290 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0.00
559. 00000 0. 000 0. 00
0295 614-72860 Pedestri an Push Button 5. 000 0. 000
EACH 0. 000 0.00
188. 00000 0. 000 0. 00
0300 614-72863 Pedestrian Push Button Post Assenbly 12. 000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00
0305 614-72871 Loop Detector Wre (Prefab) Special 414. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 614-72875 *Loop Detector Wre 4, 604. 000 0. 000
LF 850. 000 5, 023. 50
5. 91000 850. 000 5, 023.50
0315 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
611. 00000 0. 000 0. 00
0320 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 310. 00000 0. 000 0. 00
0325 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14, 214. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10:13: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
17, 010. 00000 0. 000 0.00
0335 614-82010 Traffic Signal Pole Steel (1 Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
12, 953. 00000 0. 000 0. 00
0340 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 0. 000 0. 00
1, 716. 00000 0. 000 0. 00
0345 614-86246 Controller (Type 170E-HC11) 2.000 0. 000
EACH 2.000 32, 198. 00
16, 099. 00000 2.000 32, 198. 00
0350 614-86800 Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
6, 188. 00000 0. 000 0. 00
0355 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 338. 00000 0. 000 0. 00
0360 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 4,087. 50
16, 350. 00000 0. 250 4,087.50
0365 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 51, 550. 20
85, 917. 00000 0. 600 51, 550. 20
0370 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 000 0. 00
9, 819. 00000 0. 000 0. 00
0375 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0. 00
0380 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 680. 000 0. 000
(Type
SF 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C20794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10:13: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-00003 *Uniformed Traffic Control 48. 000 0. 000
HOUR 0. 000 0.00
104. 00000 0. 000 0.00
0390 630- 00006 *Uni formed Traffic Control (Vehicle) 48. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0395 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 2.000 218.00
109. 00000 2.000 218.00
0400 630-00012  *Traffic Control Management 70. 000 0. 000
DAY 29. 000 24,244.00
836. 00000 29. 000 24, 244.00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 2.500 410. 00
164. 00000 2.500 410. 00
0410 630-80341  *Construction Traffic Sign (Panel Size A) 157. 000 0. 000
EACH 7.500 450. 00
60. 00000 7.500 450. 00
0415 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 12. 000 1, 308. 00
109. 00000 12. 000 1, 308. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 2.000 328.00
164. 00000 2.000 328.00
0425 630-80344  *Construction Traffic Sign (Special) 178. 000 0. 000
SF 64. 000 1, 408. 00
22.00000 64. 000 1, 408. 00
0430 630-80348 *Construction Information Sign 4.000 0. 000
EACH 2.000 982. 00
491. 00000 2.000 982. 00
0431 630-00000 Fl aggi ng 15. 000 0. 000
HOUR 15. 000 384. 00
25. 60000 15. 000 384. 00



CONTI D C20794 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: SHER100- 239 ESTI MATE NO 0001 10: 13: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0432 630- 80360 Drum Channel Dev 30. 000 0. 000
EACH 15. 000 990. 00
66. 00000 15. 000 990. 00
0433 630- 80380 Traffic Cone 100. 000 0. 000
EACH 50. 000 550. 00
11. 00000 50. 000 550. 00
0434 630- 80359 Port Mesg Panel 80. 000 0. 000
DAY 80. 000 11, 000. 00
137. 50000 80. 000 11, 000. 00
0435 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 3,270. 00
1, 635. 00000 2.000 3,270. 00
0440 700-70010 F/ A M nor Contract Revisions 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0441 700- 70320 F/ A Sprinklers 3, 008. 880 0. 000
FA 3, 008. 880 3, 008. 88
1. 00000 3, 008. 880 3, 008. 88
0445 700-70011 F/ A Partnering 450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70082 F/ A Furnish & Install Electrical Service (IREA) 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70082 F/A Furnish & Install Electrical Service (Xcel) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,138,830.96 % 329, 469. 86 $ 329, 469. 86




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI Dt C20794
PCN: 20794-BI D ESTI MATE RUN 09/ 13/ 2016
PRQIECT: SHER100- 239 ESTI MATE NO 0001 10:13: 33
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0465 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0.00
1, 338. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 1,338.00 % 0.00% 0.00
PRQJIECT TOTAL CURRENT AMI $ 1,140,168.96 % 329, 469.86 $ 329, 469. 86



